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Reviewer: Mathur, Lalit 22-Apr-10
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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 026 Date: 09-Apr-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 213

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to become familiar with the bolting operations inside the OBG and crossbeams erected thus
far. I spent part of the day following Jason Wilcox to see the procedures, and what particular items to
inspect for the splice joint bolting. Also began to review the pertinent submittals related to OBG and
crossbeam bolting operations.
- Prepared to survey the "W" line by using the "bucking-in" or "wiggling-in" technique since ABF was in the
process of moving the welding shelters from OBG splice joint 1W/2W to 2W/3W. Ultimately ABF had
equipment blocking the line of sight and therefore this horizontal check wasn't performed at this time.

Page 1 of 1ddrRptbyBidItem


